
County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

8

ROCKCASLE

6.00 6.01

STATEWIDE

I-75

TIME EXTENSION

FROM CONSULTANT

American Consulting Engineers

MAGOFFIN

124.00

RECONSTURCTION OF KY 114

KY 114

RED ORIG HRS / ROW

FROM CONSULTANT waiting on approval from Finance.

American Consulting Engineers

STATEWIDE

SW ENVIRONMENTAL

INCREASE UPSET LIMIT

Ready to Write

American Consulting Engineers

STATEWIDE

2028.00

STATEWIDE PAVEMENT REHAB

I-64

INCREASE UPSET LIMIT

Ready to Write

American Consulting Engineers

3
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

WARREN

53.00

NATCHER PARKWAY EXTENSION

Need: Dept app for Schedule/Resubmit PCM/Dept app for PCM/Negotiations are in progress

American Engineers, Inc

5

JEFFERSON

118.00

LSIORB

I-65

Ready to Write

Baker, Michael, Jr.

10

MENIFEE

117.00

US 460

US 460

PHASE II DESIGN

Need: Dept app for PCM and Direct Costs/Dept submit TC-10

Bernardin, Lochmueller, Associ

4

BRECKINRIDG

116.00

US 60

US 60

RIGHT OF WAY / FINAL

TO CONSULTANT FOR SIGNATURE

Brighton Engineering Company
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Item Number(s)
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Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

MARTIN

154.00

INEZ TO KERMIT (KY 40)

KY 40

ROW ACQUISITION

FROM CONSULTANT  Waiting for finance approval

Brighton Engineering Company

9

MASON LEWIS

AA HIGHWAY

AA HIGHWAY

FROM SECRETARY'S OFFICE

BRW Hazelet & Erdal

6

BOONE

316.00

KY 1017 TURFWAY ROAD

KY 1017

ADD WORK ROW REVISIONS/VACUUM EXCAVATION

TO FINANCE

Burgess & Nipel, Limited

99

STATEWIDE

324.00

SW FRACTURE CRITICAL INSPECTION

FRACTURE CRITICAL

ON HOLD DUE TO FUNDING

Burgess & Niple, Limited

99
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Item Number(s)
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Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

STATEWIDE

BRIDGE PAINTING INSPECTION

INCREASE UPSET LIMIT

Need: Dept Memo requesting Increase/Dollar Amount/Project Chronology/Schedule change?

Corrpro Companies

99

STATEWIDE

SW CULTURAL HISTORIC & ARCHAEOLOGY SERVICES

TIME EXTENSION

Ready to Write

Cultural Resource Analysts

99

STATEWIDE

ENVIRONMENTAL/ARCHAELOGY

INCREASE UPSET LIMIT

FROM SECRETARY'S OFFICE

Cultural Resource Analysts, In

11

HARLAN

269.00

US 421

US 421

STREAM MIT/STRUCTURES

Need: Dept Env Hours/ON HOLD until funds are available

DLZ (Brighton Eng)

7
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Item Number(s)
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Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

FAYETTE

30.00 31.00

I-64 WIDENING

I-64

ELIMINATE BRIDGE

TO DSHE

EA Partners, PLC

CLINTON

165.00

US 127

US 127

GEOTECHNICAL ENGINEERING SERVICES

Need: Fee Proposal from Prime Consultant/Schedule change?/CPS/PCM w Dept app

EA Partners, PLC

LAUREL/WHITL

14.80 14.81

I-75 WIDENING

I-75

INCREASE UPSET LIMIT

EA Partners, PLC

1

GRAVES

181.30 181.40

KY 80

KY 80

ADD DRAINAGE STUDIES

TO FINANCE

Florence & Hutcheson, Inc.
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Item Number(s)
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District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

MARSHALL

8101.00

KY 348

KY 348

GEOTECH SERVICES

TO DSHE

Florence & Hutcheson, Inc.

STATEWIDE

GEOTECHNICAL ENGINEERING

TIME EXTENSION

From Secretary

Florence & Hutcheson, Inc.

STATEWIDE

HWY & BRIDGE CONST INSPECTION

TIME EXTENSION

TO CONSULTANT

Florence & Hutcheson, Inc.

STATEWIDE

STATEWIDE GEOTECH DRILLING - REGION 1

TIME EXTENSION

From Secretary

Florence & Hutcheson, Inc.

99
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Item Number(s)
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District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

STATEWIDE

GEOTECHNICAL ENGINEERING

TIME EXTENSION

From Secretary

FMSM Engineers

1

MCCRACKEN-L

1115.10 1115.20

US 60

US  60

GEOTECH ENG SERVICES

ON HOLD DUE TO FUNDING

Fuller, Mossbarger, Scott & Ma

6

BOONE

111.01

KY 536-MT ZION ROAD INTERIM RECONSTRUCTION

KY 536

TO DSHE

GRW Engineers, Inc.

PULASKI

55.04

US 27 WIDENING

US 27

RIGHT OF WAY REVISIONS

Need: Fee Proposal from Prime Consultant/C&P/PCM/CPS/Schedule change?

GRW Engineers, Inc.
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Divison of Professional Services' Modifications Status Repor
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Prime Consultant
Modification Status

PERRY

269.00

KY 15 RELOCATION

KY 15

WAGE ADJ / RW

ON HOLD DUE TO FUNDING

GRW Engineers, Inc.

99

STATEWIDE

GEOTECHNICAL ENGINEERING

TIME EXTENSION

From DSHE

H.C. Nutting Company

STATEWIDE

STATEWIDE GEOTECH DRILLING -REGION 1

TIME EXTENSION

From Secretary

H.C. Nutting Company

STATEWIDE

STATEWIDE GEOTECH DRILLING - REGION 2

TIME EXTENSION

From Secretary

H.C. Nutting Company

8
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Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

PULASKI-LAUR

59.10

I-66 FROM SOMERSET TO LONDON

I-66

ENDANGERED SPECIES INVESTIGATIONS

Need:Dept app for Schedule/Sub's submit C&P for Design/As Negotiated Fee Proposal

Haworth, Meyer & Boleyn

MCCREARY

260.02

KY 92

KY 92

ALIGNMENT REVISIONS/STREAM RESTORATION

Need: Dept Hours/PCM/Revise NTP date in Proposed Schedule

Haworth, Meyer & Boleyn

CLINTON

260.02

US 127 RELOCATION

US 127

GEOTECHNICAL ENGINEERING SERVICES

Ready to Write

Haworth, Meyer & Boleyn

5

JEFFERSON

21.00

I-265/I-64 INTERCHANGE

I-265

STRUCTURES

Need:As Negotiated Fee Proposal from Prime Consultant/Brief Scope/CPS/PCM w Dept app/Classifications & Percentages/Negotiation 

HNTB Corporation
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

STATEWIDE

STATEWIDE PLANNING SERVICES

TIME EXTENSION

Ready To Write

HNTB Corporation

99

STATEWIDE

STATWIDE GEOTECH DRILLING - REGION 2

TIME EXTENSION

From Secretary

Horn Associates

7

MADISON

28.00 28.10

DUNCANNON ROAD @ I-75

I-75

ROW REVISIONS

Ready to Write

James-Winstead/HMB

3

WARREN

10.00

I-65

I-65

DESIGN/GEOTECH

TO CONSULTANT

Johnson, Depp & Quisenberry
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Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

SIMPSON

10.00

I-65

I-65

DESIGN & GEOTECH

TO CONSULTANT

Johnson, Depp & Quisenberry

99

STATEWIDE

TRAFFIC ESTIMATION AND FORECASTING

TIME EXTENSION

TO DSHE

Jordan, Jones & Goulding, Inc.

99

STATEWIDE

HWY & BRIDGE CONST INSPECTION

TIME EXTENSION

TO CONSULTANT

Lochner, H. W. Inc.

STATEWIDE

STATEWIDE SIGN SUPPORT

INSPECT HIGH MAST LIGHTS & MAST ARM SIGNAL

TO DSHE

Lochner, H. W. Inc.

8
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

GREEN ADAIR

128.11

KY 61 FROM PRIORITY SECTION TO GRESHAM

KY 61

PHASE II DESIGN

Ready to Write

Municipal Engineering Company

LINCOLN-ROC

163.10

US 150 STANFORD TO MT VERNON ROAD

US 150

ROW REVISIONS

Need: Dept app for PCM and Schedule/Dept submit TC-10

Municipal Engineering Company

7

GARRARD MADISON

201.00

KY 52 FROM KY 954 TO WALLACE MILL RD

KY 52

PHASE II DESIGN

ON HOLD DUE TO FUNDING 1/26/2006

Palmer Engineering

MONTGOMER MENIFEE

250.00

US 460

US 460

PERMIT PREP & STREAM MITIGATION

On Hold Until Further Notice

Palmer Engineering
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

MASON

147.10

EAST-WEST CONNECTOR

US 68

PHASE II DGN, FIELD SURVEYS PUBLIC INV/ROW & C

ON HOLD DUE TO FUNDING      Need: Resubmit PCM: more detailed scope

Palmer Engineering

PIKE

263.50 263.60

KY 195 TO KY 80

US 460

ADDL MINERAL APP & ACQUISITION FEES

Need: Dept app for PCM/Dept request funding

Palmer Engineering

STATEWIDE

STATEWIDE ENVIRONMENTAL

TIME EXTENSION

TO DSHE

Palmer Engineering

7

FAYETTE

366.00

NEW CIRCLE RD (KY 4)

KY 4

PHASE IB DESIGN, PHASE II DESIGN & ENV

Ready to Write

Palmer Engineering Company

4
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

HARDIN HART

10.05

I-65

I-65

REDESIGN INTERCHANGES

TO DSHE

Parsons Brinckerhoff Quade & D

HARDIN

20.00

I-65/KY 222 INTERCHANGE

I-65/KY222

PHASE IA & IB/PRE LINE & GRADE/TRAFFIC ANALYSI

Need: Dept app for Schedule/PCM w Dept app/Env Hours/Negotiations in progress

Parsons Brinckerhoff Quade & D

99

STATEWIDE

STATEWIDE PLANNING SERVICES

TIME EXTENSION

Ready to Write

Parsons Brinckerhoff Quade Dou

STATEWIDE

324.00

STATEWIDE FRACTURE CRITICAL

FRACTURE CRITICAL INSPECTION

To Finance

Parsons Brinckerhoff Quade Dou

5
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

JEFFERSON

52.00

HURSTBOURNE PARKWAY INTERCHANGE

I-64

PHASE II DESIGN

ON HOLD DUE TO FUNDING     (FROM CONSULTANT)

Parsons, Brinckerhoff, Quade &

5

OLDHAM

304.10

KY 22 (PRYOR AVE TO ABBOTT LN

KY 22

PHASE II DESIGN/ROW & CONST PLANS

Ready to Write

QK 4

4

HART

1.00

I-65

I-65

GEOTECH

Need: Fee Proposal from Prime Consultant

QK4

JEFFERSON-S

65.00

I-64 WIDENING

I 64

PHASE II/EXPAND ENV SERVICES

Waiting on funding

QK4
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

JEFFERSON

118.18

KENNEDY INTERCHANGE DESIGN

I64/I65/17

Need: Dept app for Schedule/Dept app for PCM

QK4

99

STATEWIDE

STATEWIDE PLANNING

TIME EXTENSION

Ready to Write

QK4, Inc.

99

STATWIDE

GEOTECHNICAL ENGINEERING

TIME EXTENSION

From Secretary

Qore Property

99

STATEWIDE

STATEWIDE GEOTECH DRILLING - REGION 1

TIME EXTENSION

From Secretary

Qore Propery

99
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

STATEWIDE

HWY & BRIDGE CONSTR INSPE

REGION 2

TO DSHE

Qore, Inc.

7

JESSAMINE

87.01

EAST NICHOLASVILLE BYPASS

NEW ROUTE

PHASE II DESIGN

ON HOLD DUE TO FUNDING

Quest Engineers, Inc

STATEWIDE

HWY & BRIDGE CONSTR INSPE

TIME EXTENSION

TO CONSULTANT

Quest Engineers, Inc

10

MENIFEE

1073.00

BRIDGE REPLACEMENT

CR 1215

REVISED PROJECT SCOPE

Need:Fee Proposal for Negative Proposal/CPS w Dept app/CPS/Schedule change?

Strand Associates, Inc

6
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

GALLATIN

202.00

US 42 ROADWAY REPAIR

US 42

WAGE ADJUSTMENT

Need: Fee Proposal from Prime Consultant/PCM w Dept app/CPS/Schedule change?

Tetra Tech (MACTEC)

99

VARIOUS

289.01

CUMBERLAND GAP TUNNELS/US 25

US 25 EAST

REGIONAL ITS STUDY

ON HOLD AS OF 6/11/02

TRW, Inc.

99

STATEWIDE

INTERAGENCY FOR ENVIRONMENTAL SERVICES

TIME EXTENSION

From Secretary

University of Kentucky Researc

9

GREENUP

1038.00

BRIDGE REPLACEMENT OVER LITTLE SANDY RIVER

KY 2541

GEOTECH

TO DSHE

Vaughn & Melton Company

11
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

KNOX-WHITLE

112.00

KY 6 TO KY 3041 CONNECTOR

KY 6

ADD STREAM ASSESSMENT & PERMITTING

TO CONSULTANT

Vaughn & Melton Consulting Eng

STATEWIDE

HWY & BRIDGE CONST INSPECTION

TIME EXTENSION

TO CONSULTANT

Vaughn & Melton Consulting Eng

99

STATEWIDE

VALUE ENGINEERING

TIME EXTENSION

FROM SECRETARY'S OFFICE

Ventry Engineering, Inc.

4

HARDIN MEADE

297.20

KY 313 SECTION 1

KY 313

PHASE II DESIGN

TO DSHE

WMB, Inc.
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County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Modifications Status Repor
(Modifications without a Notice to Proceed)

Prime Consultant
Modification Status

HARRISON

119.02 1053.00

CYNTHIANA BYPASS

BYPASS

FINAL STRUCTURE DESIGN

Need: Dept Structural Hours Estimate

WMB, Inc.

BREATHITT

270.80 270.90

HAZARD-JACKSON RD

KY 15

WASTE AREA/ENV

TO DSHE

WMB, Inc.

MORGAN

8004.00

WEST LIBERTY BYPASS

US 460

FINAL RW/ROW/GEOTECH

ON HOLD DUE TO FUNDING

WMB, Inc.

STATEWIDE

2031.00

STATEWIDE PAVEMENT REHAB

I-64

INCREASE UPSET LIMIT

TO CONSULTANT

WMB, Inc.

Monday, July 17, 2006 Page 20 of 20


	PS WEB Page Status-Modifications w/o NTP by Consultant

